
(Attachment 1b)

Construction Costs

Base Bid (Shockey) - Building 41,056,000
Site Costs 10,254,000
Subtotal Base Bid and Site Costs 51,310,000

Bid Alternates
Bid Alt #1:   Concession/Toilet Building 700,000
Bid Alt #2:   Bleachers & Press Box at Football/Soccer Stadium 616,300
Bid Alt #3:   Bleachers at the Baseball Field and the Softball Field 32,700
Bid Alt #4:   Athletic Lighting at the Football/Soccer Stadium 370,500
Bid Alt #5:   Athletic Lighting at the Baseball Field and the Softball 421,000

Subtotal Bid Alternates 2,140,500

Total Construction Costs 53,450,500

Other Costs
Contingency 4.0% 2,138,020
Land 1,579,492
A&E Fees 3,800,000
Testing, Inspections, and other Professional Fees 1,069,010
Additional WSA Connection Fee 270,523
Project Management (@70,000 X 2 years) 140,000
Wetland Mitigation Credits 154,625
FF&E (8% buildling related costs) 3,350,000
Fueling Facility 1,500,000
Easements and Dedications TBD
Roadway Improvements TBD
Subtotal Other Costs 14,001,670

TOTAL PROJECT COSTS 67,452,170

FY 2006 CIP Funding 19,806,000
FY 2007 CIP Funding 36,694,000
Cash 11,000,000

TOTAL PROJECT FUNDING 67,500,000

PROJECT COSTS

PROJECT FUNDING

HIGH SCHOOL #3 PROJECT COSTS
Based on Howard Shockey & Sons, Inc. Low Bid
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FAUQUIER COUNTY HIGH SCHOOL #3
Cost Estimate Comparisons

SD Estimate * 
11/8/2004

Final Estimate 
7/29/2005 % Change

Building and Alternates 32,784,955        34,602,418        5.54%
On-Site Costs 5,126,437          7,333,038          43.04%
Off-Site Costs 1,281,547          1,323,827          3.30%
Contingency 2,990,518          

Subtotal 42,183,457        43,259,283        2.55%
Other Costs 10,497,447        10,761,025        2.51%

52,680,904        54,020,308        2.54%

* 2 months of escalation added for Bid Date of August instead of June



Moseley Revised 
Estimate Estimate

as of Nov-04 Aug-05 % Change 31,053,226  Building Cost
1,325,000    Alternatives

Building 31,053,226          33,168,601          6.81% 32,378,226  Subtotal Bldg. Costs
2,484,258    8% contingency on Bldg. Cost only

Plus:  Alternates Included in CIP Submission 34,862,484  Bldg Costs + 8% cont. on Bldg. Cost only
Grandstands @ Competition Fields 550,000               406,729       2 months escalation on  Bldg Cost & 8% cont. on Bldg Cost
Concession/Toilets/Storage 550,000               35,269,213  
Press Boxes (3) 75,000                 

Plus:  Alternates Not Included in CIP Submission
Greenhouse 120,000               
Maintenance Shed 30,000                 

Total Add Alternates 1,325,000            

2 Months Escalation for Change in Bid Date 406,729               

Adjusted Building & Alternates Costs 32,784,955          33,168,601          1.17% 4,689,048    On-Site site work
373,600       Wetland mitigation

Site Costs 5,062,648    Subtotal
On site 4,689,048            7,029,179            405,012       8% contingency
Wetlands Mitigation 373,600               
2 Months Escalation for Change in Bid Date 63,789                 

Subtotal On Site Costs 5,126,437            
Off site 1,265,600            1,268,972            5,467,660    
2 Months Escalation for Change in Bid Date 15,947                 

Subtotal Off Site Costs 1,281,547            
Total Site Costs 6,407,984            8,298,151            29.50% 63,789         2 months escalation

Building, Alternates & Site Subtotal 39,192,939          41,466,752          5.80% 5,531,449    Total on-site work

Area Cost Factor at .90 37,320,076          

Design & Construction Contingency 2,990,518            1,492,803            1,265,600    off site improvements 1492803
Overhead & Profit @8% 3,105,030            101,248       8% contingency 1341373
Escalation at 3.5% to Mid-Point 1,341,373            1,366,848    Subtotal 2834176

15,947         2 months escalation
Subtotal Construction/Contingency/Site Costs 42,183,457          43,259,282          2.55% 1,382,795    

Other costs
A&E Fees (7.5%) 3,163,759            3,244,446            
FF&E (15%) 6,327,518.54       6,488,892.30       42,183,457  
Testing and special inspections (2%) 843,669               865,186               
Project management (@$65,000 * 2.5 yrs.) 162,500               162,500               

Subtotal other costs 10,497,447          10,761,024          

TOTAL PROJECT COST 52,680,904          54,020,306          2.54%

 



Opinion of Probable Cost
Conceptual Conceptual

Phase Phase
11/10/05 09/14/04

On-site Improvements

Erosion Control 175,000          87,000            

Clearing
Clearing 420,000          232,000          
Stripping 210,000          139,200          
Topsoil disposal -                 -                 

Total clearing 630,000          371,200          

Demotion -                 -                 

Earthwork
Excavation 1,006,200       210,000          
Fine grading 168,000          140,000          

Total earthwork 1,174,200       350,000          

Allowances
Additional excavation -                 120,000          
Rock excavation (assumes 20%) 3,120,000       120,000          

Total allowances 3,120,000       240,000          

Utilities
Sanitary sewer (gravity) 102,000          144,000          
Waterline 357,000          145,600          

Total utilities 459,000          289,600          

Drainage
Drainage structures 350,000          108,000          
Storm sewer 612,000          245,000          
Roof drains 54,000            54,000            
Stormwater management 80,000            45,000            
Underdrains 28,500            12,000            

Total drainage 1,124,500       464,000          

Paving
Pavement - heavy duty 935,000          194,000          
Pavement - light duty 380,000          512,000          
Pavement - recreational -                 195,600          
Concrete pavement 60,000            100,800          

Total paving 1,375,000       1,002,400       

Site Concrete
Curb & gutter 273,000          189,600          
Walks 179,200          700,000          

Total concrete 452,200          889,600          

Miscellaneous
Pavement markings 18,275            4,000              
Signage 6,000              8,000              
Athletic surfacing 600,000          100,000          

Total miscellaneous 624,275          112,000          

Fencing



Perimeter fencing 48,000            50,400            
Athletic field fencing 63,000            43,400            

Total fencing 111,000          93,800            

Landscaping
Topsoil & seed 147,000          100,000          
Landscaping allowance 100,000          100,000          
Irrigation 50,000            50,000            

Total Landscaping 297,000          250,000          

Subtotal sitework 9,542,175       4,149,600       
8% Contractors OH&P 763,374          331,968          
5% Design contingency 207,480          

Total On-site Improvements 10,305,549     4,689,048       

Off-site Improvements

Road improvements
Turn lanes road widening 500,000          500,000          
Signalized intx for school entrance 150,000          150,000          

Total road improvements 650,000          650,000          

Utility improvements
Waterline (12") 150,000          
Sewer (4" force main) 162,000          120,000          
Sanitary sewer (pump station) 200,000          200,000          

Total utility improvements 362,000          470,000          

Subtotal off-site improvements 1,012,000       1,120,000       
8% Contractors OH&P 80,960            89,600            
5% Design contingency 56,000            

Total off-site improvements 1,092,960       1,265,600       

Additional Development Costs
Wetlands mitigation 20,000            
Relocation of existing utilities 200,000          
Water connection fees (2" meters assumed) 105,600          105,600          
Sewer connection fee (based on 2" water me 48,000            48,000            
R/W or easement acquisition costs -                 -                 
Subtotal additional development costs 153,600          373,600          

8% Contractors OH&P 12,288            

Total additional development costs 165,888          373,600          

Project Total 11,564,397   6,328,248     



Alternate
Bus Storage

Erosion control 20,000            
Clearing 48,000            
Stripping 24,000            
Excavation 85,800            
Fine grading 32,000            
Rock excavation 264,000          
Pavement - heavy duty 390,000          
Pavement markings 2,380              
Perimeter fencing 14,400            

Subtotal bus storage/fueling 880,580          
8% Contractors OH&P 70,446            

Total Alternate 951,026        -               

Omissions
Bleachers
Grandstands
Site lighting


